

April 2012						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
April 1	2	3	4	5	6	7
	Preliminary Budget		New Low Budget			
8	9	10	11	12	13	14
New Low Budget						
			Scouting Trip (Arcos da Lapa)			
			Production Meeting			
15	16	17	18	19	20	21
	Fixed Budget			Final Budget		
	First Script			Storyboard		
	CAD Creation					
22	23	24	25	26	27	28
Storyboard						
CAD Creation		Rehersal Shooting			Shooting	
					Show Production	
29	30	May 1	2	3	4	5
Storyboard					Final Script Client Presentation	
					Storyboard Client Presentation	
Show Production						

May 2012							
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	
May 6	7	8	9	10	11	12	
				Test CAD Trip			
Show Production							
				 Test Projection 15K (CAD) + Power			
13	14	15	16		17	18	19
	CAD Adjustments						
Show Production							
20	21	22	23	24	25	26	
Show Production							
27	28	29	30	31	June 1	2	
Show Production				Test Show Trip			
				 Show Client Presentation  Test Projection 15K (Show) + Power			
3	4	5	6		7	8	9
	Show Adjustments						

June 2012						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
June 10	11	12	13	14	15	16
	Final Render				Show Trip	
	7 Arcs Screen Construction					
					Show Projection 6 x 30K (Show) + Power	
17	18	19	20	21	22	23
Show Trip						
Show Projection 6 x 30K (Show) + Power						